Run Ilb Project Administration

‘ ‘ | 2001 2002 [2003 2004 2005 [2006

ID WBS Task Name Duration Start Finish _|Q1]a2[a3]e4[q1][a2]a3][a4|at][a2]a3[a4]at[qaz][a3[a4[a1]a2[a3]a4]|Qt[q2]Q3[Q4
1 1.4 Run lIb Project Administration 149 w 10/1/02 9/30/05 4 v
2 |1.44 FY03 49.6w  10/1/02  9/30/03 —
3 1414 Project Administration 496w 10/1/02  9/30/03 _ PhysicistF[300%)],BudgetOfficerF,Scheduler
4 11412 Administrative Support 496w  10/1/02  9/30/03 |: AdminAsstF,MandS[10,000]
5 |1.4.1.3 Travel 496w  10/1/02  9/30/03 _ MandS[18,000
6 (1414 Miscellaneous 496w  10/1/02  9/30/03 |: MandS[3,000]
7 142 FY04 498w 10/1/03  9/30/04
8 1.4.21 Project Administration 49.8 w 10/1/03 9/30/04 PhysicistF[300%],BudgetOffi
9 [1422 Administrative Support 498w  10/1/03  9/30/04 : AdminAsstF,MandS[10,000]
10 [1.4.23 Travel 498w  10/1/03  9/30/04 _ MandS[18,000]
11 [1.4.24 Miscellaneous 49.8w  10/1/03  9/30/04 [T Mands[1,000]
12 |1.43 FY05 49.6w  10/1/04  9/30/05
13 |1.4.3.1 Project Administration 49.6 w 10/1/04 9/30/05 PhysicistF[30
14 |1.4.32 Administrative Support 496w 10/1/04  9/30/05 |: AdminAsstF,
15 |1.4.33 Travel 496w 10/1/04  9/30/05 |: MandS[18,00
16 |1.4.34 Miscellaneous 496w, 10/1/04  9/30/05 [ ] mands1,000]
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